

COMP6030 – Sprint 16 meeting minutes

Date: Monday 25th May 2026

Sprint dates: May 25 – May 29 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Act on the user study findings, plus codebase clean-up (control panel refactor and a guided tour) and developer experience (API docs, README, a Docker test database and a CI pipeline).

Tasks planned this sprint

- Finish collating the user study results
- Apply study fixes, polishing map search and route panel interactions
- Refactor the map control panel into separate files
- Add a guided tour of the UI
- Move TfL API calls to only be called by the internal Next.js API
- Merge and clean up the requirements and API documents and start the README
- Add a local Neo4j database via Docker and run tests via Docker
- Add a GitLab CI pipeline

Completed tasks and notes

- User study completed, having run for about a week and a half from the 14th. Collated the results and pulled out the priorities: clearer search, a more obvious what-if mode and better map readability.
- Applied study fixes, polishing the map search and route panel interactions based on the feedback.
- Refactored the control panel. Pulled out the toggles, interaction mode toggle, saved scenarios panel, train display controls, line status rows and network summary into their own files, and did the same for the map search box (inputs, results list, focused station panel and collapsed button).
- Built a working guided tour of the UI for first-time users.
- Moved all TfL API calls to go only through the internal Next.js API.
- Merged the requirements documents together, cleaned up the API document and started the README.
- Added a local Neo4j database via Docker and made the tests runnable via Docker against it, which makes marking much easier.
- Added a GitLab CI pipeline for the backend and frontend tests.

Blockers / Issues

- One test was flaky due to async timing.
- Coordinating the large refactor across branches needed careful merging.

Actions / Next steps

- Final documentation push (user study report, user guide, technical architecture, testing reports)
- Finalise the poster and abstract for submission

- Fix remaining lint errors and tidy the repo for hand-in