

COMP6030 – Sprint 2 meeting minutes

Date: Friday 23rd January 2026

Sprint dates: Jan 19 – Jan 23 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Begin TfL API integration Unit tests for data import, station hub model, initial map rendering have finalised user stories and project plan

Tasks planned this sprint

- Implement TfL API integration
- Parse and Store Fetched Data
- Write Unit tests (Data import)
- Code review (API Integration)
- Map Parent-Child relationships
- Validate station connectivity
- Build network graph model
- Choose graph representation
- Populate graph from TfL data
- Choose mapping framework
- Implement zoom and pan
- Develop master test plan
- Complete project plan

Completed tasks and notes

- Unit tests written for the data fetch module using mocked API responses. Covers correct parsing and error cases like timeouts or bad responses.
- Code review done on the API integration. A few minor style issues flagged and fixed. Overall the code was in good shape.
- Parent-child mapping complete. Validated with a few known stations (eg King's Cross St. Pancras) and everything links up correctly.
- All station nodes verified to connect to a hub. No orphan nodes found.
- Decided to go with Leaflet.js for the map. Looked at D3.js but it felt like overkill for what we need. Leaflet has good pan/zoom out of the box.
- Zoom and pan working smoothly. Tested across a few browser sizes.
- Master test plan drafted. Covers unit, integration and UAT testing. Pass/fail criteria defined.

Blockers / Issues

- TfL API client is working - we're using the Unified API endpoint. Had to register for an API key which took a bit of time. Set up scheduled fetch every 5 minutes for now, may revisit this.
- Data is being parsed into station and line objects. Had a bit of back and forth about the internal structure but settled on a clean format.
- TfL data has some inconsistencies for certain stations - had to add some manual overrides. Not ideal but noted for now..

Actions / Next steps

- Address station overlap rendering issue next sprint if time allows
- Begin graph construction in Sprint 3