

COMP6030 – Sprint 8 meeting minutes

Date: Monday 2nd March 2026

Sprint dates: Mar 2 – Mar 6 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Full integration of scenario controls, disruption UI tests, technical report updates

Tasks planned this sprint

- Update Technical Report with disruption handling and UI
- Integrate Scenario Controls with UI
- Evaluate Impact on Routes
- Code review for scenario planning
- UI refresh without page reload
- Write Unit/Integration Tests for Disruption UI
- Code review for Disruption UI

Completed tasks and notes

- Disruption handling section added to the technical report. Covers both manual (user toggled) and live (API feed) closures.
- Scenario control now fully wired up to the backend. Toggling a line or station in the UI calls the closure logic and updates the map and is responsive.
- Confirmed that when closures are toggled, new route queries use the updated graph. Retested the re-routing flow end to end - working well.
- Code review on scenario planning - noted that scenario state is correctly isolated from live data. No issues.
- What-if scenario functionality documented in the technical report.
- All UI updates are reactive - no page reloads needed. Tested by toggling several closures quickly in a row.
- Integration tests pass. Toggling a station closed removes it from any subsequent route. End-to-end test scenario works.
- Disruption UI code reviewed. Both manual and live closures use the same code path which is consistent.
- Disruption UI documented in the technical report with screenshot of a closed station on the map.

Blockers / Issues

- Minor issue with the UI not re-rendering immediately on rapid toggle clicks added a short debounce and it's fine now.
- One test was flaky due to async timing

Actions / Next steps

- Sprint 9 shifts focus to integration testing and the project poster
- Start thinking about what results/screenshots to include on the poster and report
- Report sections are mostly drafted