

COMP6030 – Sprint 7 meeting minutes

Date: Friday 27th February 2026

Sprint dates: Feb 23 – Feb 27 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Code reviews, completing live partial closures, scenario control panel UI, UI for sidebar and routing, improve visual continuity between live and hypothetical closures

Tasks planned this sprint

- Code review for pathfinding
- Add functionality for live partial line closures and disruptions
- Ensure real time adaptation for routing
- Write Unit/Integration tests for dynamic routing
- Code review for dynamic re-routing
- Code review for route UI
- Work on what if scenario control panel UI
- UX design for closure toggles and buttons
- Reworked visual highlighting of closed elements for continuity between live/hypothetical

Completed tasks and notes

- Code review on pathfinding done. Algorithm is clear and well commented. Minor suggestion to extract the heuristic logic into its own function.
- Live data feed integration confirmed. When a live disruption comes in from the TfL API, the closure logic triggers and routes re-calculate automatically. Tested with a simulated feed.
- Integration tests simulate disruption events and verify routing returns updated paths. Tests pass.
- Route UI code reviewed. State management looks correct, no old route paths left showing.
- Scenario control panel built. Panel on the left side lists all lines with toggles to close/open.
- Toggle labels updated to be clear eg. 'Close Jubilee line'. Warning colour shown when a line is closed. Added a small legend.
- Closed stations now show a red X marker. Closed lines are rendered in amber and black dashed style. Updates in real time.

Blockers / Issues

- Side panel took a bit longer than expected as getting the state for all lines into the panel cleanly required some refactoring of how closure state is stored.

- Had a minor merge conflict mid-sprint between the UI and routing branches which has been resolved

Actions / Next steps

- Ensure connection scenario controls to the backend closure logic
- Sprint 8 is the last big feature sprint before focus on the project fair