

COMP6030 – Sprint 12 meeting minutes

Date: Monday 27th April 2026

Sprint dates: Apr 27 – May 1 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Major MapCanvas refactor, smarter train movement prediction, and mobile UI improvements.

Tasks planned this sprint

- Extract state out of MapCanvas (what-if closures, station search, live closures, line delays, HUD, route panel)
- Predict the next leg of each train journey from API data
- Add Jubilee and Metropolitan line trains to the graph
- Improve the mobile UI
- Add new test documents
- Add code comments and documentation to the train modules

Completed tasks and notes

- Broke MapCanvas down into focused files. Pulled out what-if closures, station search, live station closures, line delays, HUD state and the route panel state, which makes everything much easier to maintain.
- Changed the train system to predict the next part of each journey from the API data, with estimated values and corrected location text when on the next leg.
- Added Jubilee and Metropolitan line trains to the graph.
- Improved the mobile UI.
- Added new test documents and made minor tidy-ups to existing ones.
- Added comments across the train modules (movement timing, route expansion, snapshot builder, constants and position builders).

Blockers / Issues

- MapCanvas had grown large, so the refactor was a bigger job than estimated, but worth it.
- The train prediction logic needed several passes to get the estimates looking believable.

Actions / Next steps

- Move train rendering to canvas for performance
- Continue performance work (zoom handling, animation ticks)
- Start planning a user study to evaluate usability