

COMP6030 – Sprint 14 meeting minutes

Date: Monday 11th May 2026

Sprint dates: May 11 – May 15 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Launch the user study (from the 14th, running about a week and a half) and continue search/route polish while beginning the save/load feature.

Tasks planned this sprint

- Finalise user study materials and recruit participants
- Launch the user study on the 14th
- Refine station search focus
- Add collapsible map controls
- Render trains beneath stations so station interaction is prioritised
- Make reset view reset routes too
- Begin the save/load feature

Completed tasks and notes

- User study launched on Thursday 14th May, planned to run for about a week and a half. Participants were given the prototype with a set of guided tasks and a questionnaire.
- Refined station search focus and added collapsible map controls so the map is less cluttered.
- Trains now render beneath stations so a tap or click hits the station first.
- Reset view now also resets any active routes.
- Moved the search box to line up with the route info box and improved the map controls copy and route/closure signposting.
- Started work on the save/load scenarios feature.

Blockers / Issues

- Running study sessions alongside development meant slightly reduced dev capacity from mid-week.
- Scheduling participant sessions around everyone's timetables took some coordination.

Actions / Next steps

- Keep the study running into next week and collate feedback as it comes in
- Complete save/load and put what-if mode on the main screen