

# COMP6030 – Sprint 1 meeting minutes

Date: Friday 16th January 2026

Sprint dates: Jan 12 – Jan 16 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

## Sprint goals

Project kick-off, set up infrastructure, begin TfL API integration

## Tasks planned this sprint

- Researching similar software offerings and UI and looking at mapping frameworks
- Set up code repository and Git
- Map out project structure
- Create agile project board
- Have project kick-off meeting with supervisor
- Decide code review Process
- Use Version Control for Docs

## Completed tasks and notes

- Started research into how we may want the interface to look, pulling up resources for inspiration to create a document to refer back to. Looked into possible mapping frameworks Leaflet.js or D3.js.
- GitHub repo set up. Agreed on main plus feature branches. Using conventional commits
- Basic React frontend and Node/Express backend started
- Project board on Google Sheets to be set up with tasks imported from the backlog based on user stories that will be created. Had the first sprint planning session.
- Kick-off meeting held with supervisor. Scope discussed, requirements clarified. Weekly Tuesday meetings confirmed. Encouraged to create user stories
- All merges to main must go through a pull request with at least one peer review.

## Blockers / Issues

- Some initial confusion about the folder structure
- More visibility requested for project board

## Actions / Next steps

- Start looking to API's, such as how the TfL API will be integrated into the project
- Parsing and storing fetched data from the API's
- Have a look at databases that could be suitable for the project

- From research, decide what direction to go for mapping and UI
- Write users stories to understand the scope of the project
- Decide on a slightly better format for the project board for clarity and readability