

COMP6030 – Sprint 9 meeting minutes

Date: Monday 9th March 2026

Sprint dates: Mar 9 – Mar 13 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Integration testing, project poster and abstract for the Project Fair

Tasks planned this sprint

- Ongoing integration testing
- Design project poster and abstract
- Print Draft and review poster

Completed tasks and notes

- Full integration testing done this sprint. Ran end-to-end tests covering: loading the map, selecting stations, viewing a route, toggling closures and seeing a re-route. A couple of minor defects found and fixed (one edge case with a line with a single station on a branch).
- Project poster completed. A1 size. Includes title, abstract, architecture diagram, screenshot of the map and a section on aims and key features. Abstract written and kept to ~150 words.
- A4 draft printed and reviewed as a team. Made some small tweaks to the layout and fixed a typo in the algorithm description. Poster PDF finalised.

Blockers / Issues

- Poster design took longer than we estimated - got a bit carried away making it look nice.
- The display glitch found in integration testing was a minor CSS issue - quick fix.

Actions / Next steps

- Final poster to be submitted/printed before the Project Fair deadline
- Continue integration testing in upcoming sprints as new features land
- Technical report final proofread to be done as a team before submission
- Good sprint - project is in a solid state at this point