

COMP6030 – Sprint 6 meeting minutes

Date: Friday 20th February 2026

Sprint dates: Feb 16 – Feb 20 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Display calculated route and travel time on the map, support dynamic re-routing when stations or lines are closed, integrate TfL travel time data into route calculation, improve UI controls for route clearing, updating and closure toggling

Tasks planned this sprint

- Input validation and edge cases
- Write Unit tests for routing engine
- Validate no-through routes handling
- Request route calculation
- Add time travel logic to the algorithm
- Source, add and parse TFL travel time information
- Display route and travel time
- Clear and update route in UI
- Add line closure in UI and add easy way to toggle within sidebar
- Refactoring code and reorganisation

Completed tasks and notes

- Input validation added it handles same start/end (returns trivial result), unknown station codes and no route found cases with appropriate messages.
- Extra tests added for edge cases like no route found when a major hub is closed and same station start/end.
- Tested by closing a station that splits the graph the system returns 'No route available' message and works correctly.
- TfL travel time data sourced and integrated into the network model. Parsing added so station to station travel times can be used by the routing engine.
- Travel time logic added to the routing algorithm so route costs are based on journey time rather than distance.
- Frontend now calls the backend /api/route endpoint when stations are selected.
- Route is highlighted on the map with a green outline over the existing network. Travel time shown in a panel above the map.
- Route display now clears and refreshes correctly when a new journey is requested or when route conditions change.
- Line closure controls added to the UI, with an easier toggle flow in the sidebar for quickly opening and closing lines during scenario testing.
- Refactoring completed to improve structure and maintainability. Related routing, UI and scenario logic were reorganised into clearer modules.

Blockers / Issues

- Heaviest sprint so far in terms of tasks - team was stretched a bit thin.
- Having some issues with live partial line closures which has been pushed to next weeks sprint

Actions / Next steps

- Code reviews for pathfinding and dynamic routing to be done in Sprint 7
- Build out the scenario control panel UI more in Sprint 7