

COMP6030 – Sprint 11 meeting minutes

Date: Monday 20th April 2026

Sprint dates: Apr 20 – Apr 24 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Now properly back into the project. Backend train data and map loading improvements.

Tasks planned this sprint

- Move the live train TfL API call to the backend
- Improve map and line loading
- Add a max bound to the map
- Fix the station closure bug
- Refactor train graph helper functions

Completed tasks and notes

- Back into the project at full pace this week after settling in last week.
- Moved the TfL API call for live trains to the backend so the API key isn't exposed on the client and calls are centralised.
- Improved loading for lines on the map and general map loading performance.
- Implemented a max bound so users can't pan endlessly away from London.
- Fixed a station closure bug.
- Refactored several functions into trainGraphUtils.

Blockers / Issues

- A couple of the map loading issues were fiddly to track down.

Actions / Next steps

- Begin the larger MapCanvas refactor to make the codebase easier to work in
- Improve the train prediction system using live API data