

COMP6030 – Sprint 3 meeting minutes

Date: Friday 30th January 2026

Sprint dates: Jan 26 – Jan 30 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Graph construction, integrate station hierarchy, begin interactive map features

Tasks planned this sprint

- Integration with graph construction
- Code review (Station hierarchy)
- Verify graph connectivity
- Station tooltip/label
- Clickable stations

Completed tasks and notes

- Graph construction now integrated with the station hierarchy. Parent station nodes used as routing nodes, preserving platform detail underneath. Feels clean.
- Code review done. Suggestion was some renaming and refactoring a few things for clarity - quick fix applied.
- Went with an adjacency list representation. Considered a graph library (e.g. graphlib) but decided to build it ourselves for more control. Nodes = stations, edges = track segments with distance weights for now may use travel time in the future.
- Graph populated from the TfL data. All lines and connections imported successfully.
- Connectivity check passed - all nodes are reachable. A simple Dijkstra script written to verify.
- Hover tooltips showing station names working.
- Stations are now clickable. Click selects the station and highlights it. Will hook up to route planning in a later sprint.

Blockers / Issues

- Decisions to do with the graph took longer than expected - debated graph library vs custom implementation.
- A few stations have duplicate entries in the TfL data which needed filtering.

Actions / Next steps

- Optimise graph if needed
- Start work on rendering lines to show connections between stations

- Add some more tests before adding to UI and ensuring code reviews are completed before moving to next tasks