

COMP6030 – Sprint 4 meeting minutes

Date: Friday 6th February 2026

Sprint dates: Feb 2 – Feb 6 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Graph experimentation, rendering lines and station connections, closure simulation logic, UI testing and code refactoring, initial pathfinding set up

Tasks planned this sprint

- Write Unit Tests? (Graph Construction)
- Code review / Graph model
- Draw lines and station connections on map
- Add TFL styling to lines
- Update legal considerations document
- Gitlab maintenance and reorg
- Implement station/line closure logic
- Scenario reset functionality
- Code review / UI map

Completed tasks and notes

- Graph performance is fine on the full network major changes need yet but will need optimisation in the future
- Unit tests for graph construction done. Given a small fixed network, verified node/edge counts are correct.
- Code review completed on the graph model. Code is clean and modular should be easy to expand in the future if needed.
- Map rendering implemented for station markers and line connections. Verified that stations and route segments display correctly after data load.
- Applied TfL-inspired line styling to the map, including distinct colours for each route and clearer visual separation between lines.
- Legal considerations document updated to reflect current project scope, data usage, and operational assumptions especially around TfL usage
- Closure logic implemented. Closing a station removes/deactivates its nodes and edges from the routing graph. Line closures do the same for all stations on that line.
- Reset function added. Clears all closure state and restores the full graph.
- Code review on the map component. Flagged a few hardcoded values that should be constants which was fixed.

Blockers / Issues

- ID-52 took a bit of time to get the observer notification pattern right so the UI stays in sync when closures change.

Actions / Next steps

- Begin proper pathfinding algorithm implementation next sprint
- Need to update and integrate closing and opening logic into the UI