

COMP6030 – Sprint 13 meeting minutes

Date: Monday 4th May 2026

Sprint dates: May 4 – May 8 2026

Attendees: Jaden, Sattyaj, Sinead, Saf. All team members present

Sprint goals

Performance pass on train rendering, plus search and interaction improvements, and prepare the user study.

Tasks planned this sprint

- Render trains using canvas
- Cache train icons
- Fix memo-breaking callbacks into StationLayer
- Tune the animation tick rate
- Dynamically resize trains with the zoom level
- Add a clear button and arrow-key navigation to search
- Glow a searched station so it stands out
- Improve the train status box position
- Add Docker setup and test scripts
- Prepare user study materials (task sheet, questionnaire, consent sheet)

Completed tasks and notes

- Switched train rendering to canvas and cached the train icons. Big performance improvement when there are lots of live trains.
- Fixed memo-breaking callbacks going into StationLayer and set the animation ticks to 1000ms for smoother movement.
- Trains now shrink and enlarge dynamically based on the zoom level.
- Search now has a clear button and arrow-key navigation, and a searched station glows so it is easy to spot.
- Improved the position of the train status box.
- Added Docker setup and Mac/PowerShell scripts to run all tests, and modified the Babel and Jest setup.
- Started preparing the user study: drafting the task sheet, questionnaire and consent sheet, ready to launch next week.

Blockers / Issues

- Getting canvas rendering and Leaflet to play nicely together took some iteration.
- Zoom increments needed tuning so the trains didn't jump in size.

Actions / Next steps

- Launch the user study (running from the 14th for about a week and a half)
- Polish station search focus and add collapsible map controls
- Make reset view also clear active routes and start the save/load feature